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BACKGROUND 
 
Increasing at a rate faster than other prisoner demographics, prisoners 50 and up, are leading the 
trend.  Aging prisoners are a critical challenge the correctional system.  The proposed unit would 
accommodate aging inmates struggling with difficult age-related challenges from physical to 
mental including dementia, Alzheimer and cognitive care issues.  Most elderly people suffer 
from a number of health concerns.  The strenuous effects of aging do not exempt those who are 
in prison.  Beyond the aging prisoners, there is the fact that older people get put into prison also.  
The need for additional care of geriatric inmates is becoming more of an issue since people are 
living longer and convicts are being charged with longer sentences. 
 
LOCATION 
The proposed facility is located on the grounds of the former Winfield State Hospital, next to the 
Winfield Correctional Facility in an area formally occupied by the Kansas Veterans Home.  The 
buildings were renovated approximately 20 years ago by the VA for use as an elderly care 
facility.  The 2 buildings connected by corridor are 2/3 stories with a bed count of 236.  The bed 
arrangement is 3-person, 2-person and single person with private sink/toilet room, common 
bathing area on each wing.  
 

 
 
 
PROJECT SCOPE 

 Remove west half of the enclosed connecting link 
 Reconnect World War II Memorial Drive 
 Build a basic Guard house/Sallyport 
 Add Visitor Center 
 Parameter fence/Perimeter lighting 



 Basic interior wall finish repair  
 Construct metal building for food service and dining 

 
 
 
 

 
 
 
 
PROJECT BUDGET 

 Site work …………………………… $    485,000 
 Perimeter Work …………………….  $ 1,300,000 
 General Construction ………………. $  4,495,000 
 Design Fees ………………………… $    557,856 
 FF&E ………………………………. $ 1,112,500 
 Other costs ………………………….. $ 1,844,695 

 
Total Project Cost ……………………... $ 9,795,051 
 

FUNDING SOURCE 
 Line item budget appropriation pending Legislative approval. 
 
 
 
 


